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Appendix 1



PSC Consolidated Docket Nos. 2017-370-E, 2017-305-E, 2017-207-E
SCE&G REBUTTAL WITNESS: STEVE BYRNE

EXHIBIT LIST

1. SCE&G’s Combined Application for Certificate of Environmental Compatibility, Public
Convenience and Necessity and for a Base Load Review Order, PSC Docket No. 2008-
196-E.

2. Engineering, Procurement and Construction Agreement between SCE&G, for itself and
as agent for Santee Cooper, as Owner and a Consortium consisting of Westinghouse
Electric Company LLC and Stone & Webster, Inc., dated May 23, 2008.

3. Letter from Lonnie Carter and Kevin Marsh to Philip Asherman and Danny Roderick,
dated May 6, 2014. (ORS_SCEG_00372189).

4. Letter from Steve Byme to Jeff Lyash, dated September 25, 2014.
(SCANA_RP0289094).

5. Email from Carlette Walker to Steve Byrne, Shirley Johnson, Sheri Wicker, Abney
Smith, Kenneth Browne, William Cherry, Kevin Kochems, et al. re: EAC Handout
Material for 8-29-2014 with attachments. (SCANA_RP0677745-0677781).

6. SCE&G’s Petition for Updates and Revisions to the Capital Cost Schedule and the
Construction Schedule, PSC Docket No. 2015-103-E, dated March 12, 2015.

7. Direct Testimony of Stephen A. Byrne on behalf of SCE&G, Docket No. 2015-103-E.

8. South Carolina Electric & Gas Company ORS Staff’s NND Request-GCJ-#3, Docket No.
2015-103-E. (ORS8_SCEG01088115).

9. Letter from Skip Smith to JoAnne Hyde re: Owner Dispute of Target/Time & Materials
(T&M) Invoices associated with Performance Inefficiencies and Unexcused Delays,
dated May 5, 2015. (SCANA_RP0007934).

10. Steve Byme’s notes re: NND Updated Call, dated February 16, 2015.
(ORS_SCEG_01386000).

11. Steve Bymne’s notes re: Bechtel Mtg, dated April 7, 2015. (ORS_SCEG_01386004).

12. Professional Services Agreement between Bechtel Power Corporation and Smith, Currie
& Hancock. (ORS_SCEG_01418992).

13. Agreement Regarding Owner’s Project Assessment between SCE&G and Westinghouse
and Stone & Webster, dated August 7, 2015. (SCANA_RP0791975).

14. Preliminary Results of Bechtel Assessment, October 22, 2015 Presentation to SCE&G
and Santee Cooper. (ORS_SCEG_01426922),
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15. Steve Byme’s notes re: B_echtell Mtg, dated October 22, 2015. (ORS_SCEG_01386001).

16. Steve Byme’s notes re: 3¢ Party Assmnt, dated January 14, 2016.
(SCANA_RP0805210).

17. Project Assessment Report, February 5, 2016. (ORS_SCEG_01419431).

18. Email from Jeff Archie to Steve Byrne on May 16, 2016 re: 2016 05 10 — Project
Assessment Document with attachment. (ORS_SCEG _00413116-00413117).

19. Amendment to the Engineering, Procurement and Construction Agreement between
SCE&G, for itself and as agent for Santee Cooper and a Consortium of Westinghouse
and Stone & Webster, dated Qctober 27, 2015. (SCANA_RP0002370).

20. SCE&G Allowable Ex Parte Communication Briefing: Recent Activity Concerning the
New Nuclear Units at V.C. Summer Nuclear Station. (SCANA_RP0016586).

21. SCE&G’s Petition for Updates and Revisions to the Capital Cost Schedule and the
Construction Schedule, PSC Docket No. 2016-223-E, dated May 26, 2016.

22, Direct Testimony of Stephen A. Byrne on behalf of SCE&G, Docket No. 2016-223-E.

23. Email from Steve Byrne to Jeff Benjamin and Garry Flowers re: Topics for WEC &
Fluor, dated July 26, 2016 with attachment. (ORS_SCEG_00803759-803760).

24. Steve Byrne’s notes re: WEC/Fluor Intervenor Mtg, dated August 5, 2016.
(ORS_SCEG_01292396).

25. Interim Assessment Agreement, dated March 28, 2017. (ORS_SCEG_01465930-44).
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10.

11

12.

13.

14.

15.

PSC Consolidated Docket Nos: 2017-370-E, 2017-305-E, 2017-207-E
SCE&G REBUTTAL WITNESS: GEORGE WENICK

EXHIBIT LIST

. February 17, 2015 letter sent via facsimile from Smith, Currie & Hancock LLP to

Deloitte & Touche LLP. (ORS_SCEG_00360733-37).

May 22, 2015 email from Wenick to Bynum re: Message from RNP0026738D1D35A.
(ORS_SCEG_01429900). ’

July 8, 2015 email from Bynum to Wenick re: Message from RNP0026738D1D5A.
(ORS_SCEG_01420017).

. July 14, 2015 email from Wenick to Baxley, Byme, Bynum, and Lindsay re:

Implementing Bechtel’s Assessment of V.C. Summer Units 2 and 3.
(SCANA_RP0793278-89).

July 29, 2015 email from Wenick to Bynum and Pelcher re: Agreement on Project
Assessment. (SCANA_RP0797022-23).

Professional Services Agreement between Bechtel and Smith, Currie & Hancock LLP
dated August 6, 2015. (ORS_SCEG_01418992-9000).

Bechtel’s October 22, 2015 Presentation to SCE&G and Santee Cooper.
(ORS_SCEG _01426922-52).

November 9, 2015 Draft Project Assessment Report. (SCPSA-House 00000182).

November 12, 2015 emai] from Wenick to Lindsay, cc Bynum re: Bechtel’s Preliminary
Analysis. (ORS_SCEG_01420474-769000).

November 12, 2015 email from Wenick to Daw re: Assessment — PSA.
(BPC_VCS_00000208-09).

.November 12, 2015 Draft Project Assessment Report. (BPC VCS 00000939-

00001090).

November 16, 2015 email from Wenick to Lindsay and Bynum re: Bechtel
(ORS_SCEG _01419148).

November 18, 2015 email from Wenick to Carter re: Bechtel Draft Report
(ORS_SCEG 01420489).

November 25, 2015 email from Wenick to Daw re: Assessment — PSA with attachment
“Draft Report with Suggested Edits.pdf.” (BPC_VCS_00000047—201).

November 30, 2015 email from Marsh to Lindsay cc Byrne (Fwd: to Wenick) re: Santee,
(ORS_SCEG _01420502).
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16. December 2, 2015 email from Lindsay to Wenick re: Call with Mike Baxley.
(ORS_SCEG_01420506).

17. February 1, 2016 email from Daw to Baxley, cc Albert, Marsh, Lindsay, Wenick, and
Carter re: Bechtel Report. (ORS_SCEG_01418718).

18. February 5, 2016 Project Assessment Report. (ORS_SCEG_01419431).
19. February 9, 2016 email from Daw to Wenick re: Report. (BPC_VCS_00000214).

20. September 6, 2016 email from Bynum to Wenick, cc Lindsay re: Draft CORB Report.
(ORS_SCEG_00361091).

21. Engineering, Procurement and Construction Agreement between SCE&G, for itself and
as agent for Santee Cooper, as Owner and a Consortium consisting of Westinghouse
Electric Company LLC and Stone & Webster, Inc., dated May 23, 2008.

22. Amendment to the Engineering, Procurement and Construction Agreement between
SCE&G, for itself and as agent for Santee Cooper and a Consortium of Westinghouse
and Stone & Webster, dated October 27, 2015. (SCANA_RP0002370).

23. Agreement Regarding Owner’s Project Assessment between SCE&G and Westinghouse
and Stone & Webster, dated August 7, 2015. (SCANA_RP0791975).
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